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COde: Conference Line/Code / Ex. 6

EPA Update
April 2015

Highlights

1) Feasibility Study
2} Proposed Plan
3) Public Comment & Outreach (60 days)
a. EPA Public Meetings — week of May 18th
b. Stakeholder interviews
c. ICWorkshop
d. “Responsiveness Summary”
4) Removal Strategy over time
a. Demonstrate protectiveness of cleanups over time
b. Additional investigation on some properties characterized early in the project

Construction

1) Construction Start May 2015; removals will continue
2) GPI's
3) Complete Investigations this year
4) Encourage Participation in Program
2015 Outreach Plan
5) CFAC listing published

Mine
1) Feasibility Study
a. ldentification of Objectives

2) Coordination on logging activities — DNRC/USFS/MDEQ/EPA
3) Slash Pile Burn ABS — May?

Getting to the Remedy Schedule

FS — April/May 2015
Proposed Plan — April/May/June 2015
Remedy (ROD) - Fall 2015

Proposed Mine (OU3) Schedule

Ecological Risk Assessment — Jan 2015

Rl Report — Spring 2015

Draft FS — Early 2016

FS and Proposed Plan — Spring/Summer 2016
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Remedy (ROD) - Fall 2016

Next Meeting: May 13, 2015 (or week of May 18"?)
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